

ROAD CONSTRUCTION NOTIFICATION

OFFICE OF
CITY
ENGINEER



CITY OF GRAND RAPIDS

REHABILITATION OF PEARL STREET BRIDGE OVER THE GRAND RIVER PROJECT OVERVIEW – March 24, 2010

This \$309,498.80 project is being funded by a Michigan Department of Transportation (MDOT) grant, the Downtown Development Authority, and Street Capital funds. It is anticipated that MDOT will award the project to Anlaan Corporation. The contractor will begin work on April 3, 2010 with project completion mid-June 2010. The project will be constructed with Pearl St open to one lane of traffic in each direction.

PROJECT CONTACTS

For questions in connection with this project, contact project staff listed below:

<u>City Staff:</u>	Ryan Worden, On-Site Field engineer	292-7253
	Jeff McCaul, Assistant City Engineer	456-3075
	Tiiu Arrak, Public Information Administrator	456-3686

For updates during construction on this and other City road construction projects, go to www.grcity.us, click on the "Road Work/Closures" tab on the homepage. If you would like to be included in the email distribution of updates for this project, email your request to tarrak@grcity.us.

SCOPE OF WORK

Bridge repairs include:

- Removal and replacement of expansion joints
- Repairs to the stone façade at the bridge piers
- Repairs to sidewalk as needed followed by application of a penetrating epoxy sealer to all concrete bridge sidewalks
- Addition of 6 ornamental street light poles
- Repairs to the boardwalk stairway landing

2010 CONSTRUCTION SCHEDULE

Start: APRIL 3

Open to traffic: MAY 7 - Weather permitting work to proceed as scheduled, the contractor plans to have construction signs/materials off-site in time for the River Bank Run weekend of May 8th. If work has not been completed due to weather delay, traffic crossing the bridge may have some restrictions. The Pearl St Bridge is not part of the race route.

Final Completion: JUNE 12 - If ornamental street light poles are not available prior to the project final completion date, the contractor may return later in the summer and install under lane restrictions.

ACCESS AND OTHER ITEMS:

- Pedestrian access over the Grand River will be maintained
- One lane of traffic in each direction will be maintained on Pearl St crossing the river
- Access will be maintained to driveways onto Pearl St between Monroe and Front
- No interruptions to any utilities are planned

EVENING and WEEKEND CITY EMERGENCY ONLY NUMBERS (after regular office hours):

STORM/SANITARY SEWERS	456-3246	STREET LIGHTS	456-3281	STREETS/SANITATION	456-3232
TRAFFIC SIGNALS/SIGNS	456-3283	WATER	456-3249		

Sj usted necesita hablar con alguien en español acerca de este proyecto, llame a Carlos Sanchez al teléfono 481-1548.
08004/PIP/FAQ 2010 UPDATED

616.456.3060 • FAX 616.456.3828 • www.grcity.us
5TH FLOOR CITY HALL, 300 MONROE AVENUE NW, GRAND RAPIDS, MICHIGAN 49503